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July 8, 2004

Mr. Dion Novak

Superfund Division

United States Environmental Protection Agency
77 West Jackson Boulevard, Mail Code: SR-6J
Chicago, IL 60604

Re: Monthly Progress Report — June 2004
Eagle Zinc Site, Hillsboro, Illinois

Dear Mr. Novak:
This progress .report has been prepared pursuant to the December 31, 2001 Administrative
Order by Consent (AOC) for the Eagle Zinc Company site located in Hillsboro, Illinois, and
includes activities conducted during June 2004.
I.  Activities Conducted During Reporting Month

The following activities were conducted during the reporting period:

e A technical review meeting for the draft Human Health and Ecological Risk
Assessment Reports was held with USEPA and its reprcsentatwes on June 2,
2004.

e A letter Was received from Thomas Krueger, Esq., via electronic mail, on June
8, 2004 that memorialized several of the agreements reached during the
meeting.

e A letter from John Ix, Esq. was sent to Thomas Krueger, Esq. on June 15, 2004,
which addressed the draft ecological risk assessment, and transmitted draft deed
restriction language.

e On June 29, 2004, ENVIRON submitted detailed responses to USEPA’s May 2,
2004 comments concerning the March 2004 draft Human Health Risk
Assessment.

II. Difficulties Encountered During Reporting Month

No difficulties were encountered during the reporting month.
III. Changes in Key Project Personnel

No changes in key project personnel have occurred.

IV. Sampling and Testing Results

No sampling or testing results were received during the reporting period.

WWW.environcorp.com 740 Waukegan Road, Suite 401, Deerfield, lllinois 60015 Tel: (847) 444-8200 Fax: (847) 444-9420



Mr. Dion Novak -2- July 8, 2004
V. Project Schedule

The current Project Schedule, including actual dates for completed tasks, is attached to
this letter. As actual dates have not been established for the submission of the final
Risk Assessment Reports, the schedule is displayed only through the “Risk Assessment:
Report Review Meeting.” Following the determination of the risk assessment
submission dates, progress reports will include anticipated schedule dates for all project
milestones. ' : '

VI. Activities Planned for Next Reporting Month
The following activities are planned for July 2004

e Detailed responses to USEPA’s comments on the draft Screening Level
Ecological Risk Assessment will be submitted to USEPA on or before July 13,
2004.

e Any further comments received from USEPA concerning the draft Human _
Health Risk Assessment will be addressed and the document will be finalized -
pending resolution of any outstanding issues.

If you have any questions concerning this progress report, please do not hesitate to contact
me.

Sincerely,

ENVIRON International Corporatibn

F. Ross Jones, P.G.
Manager

FRJ:rms
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Attachment

cc: Thomas Krueger, Esq. — USEPA, Region 5
Rick Lanham — IEPA, Bureau of Land
Chris English — CH2M Hill
John Ix, Esq. — Dechert
Paul Harper — Eagle-Picher
Gordon Kuntz — Sherwin-Williams Company
Roy Ball — ENVIRON International Corporation



EAGLE ZINC -RI/FS SCHEDULE
EAGLE ZINC COMPANY SITE HILLSBORO, IL
D Task Name | St | Finsh Duration [Nov'01 [Dec'01 [Jan'02 |Feb'02 [Mar'02 [Apr'2 |[May'02 [Jun'02 [Ju't2 |Aug'02 [Sep'02 [Oct'02 [Nov'02 |Dec'oz |Jan'03 [Feb'03 [Mar'03 |Apr'03 |May'03 |Jun'03 Ju'03  [Aug'03 [Sep'03 [Oct'03 |Nov'03 [Dec'03 [Jan'04 [Feb'04 |Mar'0a [Apr'04  [May'04 |Jun'04 |Jul'04
1 |RUFS Tasks Mon 12/31/01 = Wed 6/2/04 834 days ! : ; : : RUFS Tasks : ' : ; : : : . - !
) Preliminary Site Evaluation Report Mon 12/31/01  Thu 3/28/02 88days | ""bﬁiiﬁfﬁ;}yéiﬁ‘gﬁn.;ﬁ},ﬁﬁ@}i' R T R e R RS s e e e S s e i e T i L LR e Feeeeeees R
3 Draft Preliminary Site Evaluation Report | Mon 12/31/01  Wed 2/13/02 45 days
4 | ~ PSE Report Review Meeting i i Thu 2/14/02 Thu372 | 22days
5 Agency Comments on PSE Report " Thu3/7/02 Thu 3/7/02 0 days
6 Final PSE Report Fri 3/8/02 Thu 3/28/02 21 days
7 RUFS Workplan ) ) Mon 12/31/01  Thu7/11/02 = 193 days : RUFS Workplan | :
8 Draft RIFFS Workplan Mon 12/31/01  Mon 4/1/02 Qdays | T TR e e I i B e e e e s e T T T i s Rt SRR RIS PR i e S s i Vs e B e e
9 RI/FS Workplan Review Meeting Tue 4/2/02 = Wed 4/17/02 16 days
10|  Agency Comments on Draft Draft RIUFS Work Plan il B i ool (NI N N TN B S i s ma s e St S SRS ST S N VIR S S N . R S W S SO S T O B
1 Final RI/FS Workplan Sat5/4/02  Wed6/26/02 = 54 days
12 Agency Approval of Final RI/FS Workplan Thu 627/02 Thu 7/11/02 el PR I A A S e S s S s s b - ¢ S S USRS SO SO IOV 16 O I G S I RN T N R TR A
711102
13 Phase 1 Source Characterization Technical Memorandum Fri 7112/02 Mon 3/3/03 235 days Phase 1 Source Characterization Technical Memorandum
14 Draft Phase 1 Source Characterization Technical Memorandum Fri7M2/02 | Wed 10/9/02 = 90 days
15 Phase 1Technical Memorandum Review Mesting Wed 10/16/02 | Tue 10/29/02 14 days
16 Agency Comments on Draft Phase 1 TM Wed 10/30/02 | Thu 11/7/02 9 days
17 Final Phase 1 Source Characterization TM Tue 11/12/02 Mon 12/2/02 21 days
18 Agency Approval of Final Phase 1 TM | Tue 12/3/02 Mon 3/3/03 91 days
19 | Phase 2 Migration Pathway Technical Memorandum Tue3/4/03  Tue 2704 = 351 days
20 Draft Phase 2 Migration Pathway Technical Memorandum Tue 3/4/03 Sun 8/10/03 160 days
21 Phase 2 Technical Memorandum Review Meeting ) Mon 8/11/03 | Sun 8/24/03 14 days
22 Agency Comments on Draft Phase 2 TM ' Mon 82503 = Tue 11/4/03 e e e e T
23 ~ Final Phase 2 Migration Pathway TM ' Wed 11/5/03 | Tue 1118103 14 days
24 Agency Approval of Final Phase 2 TM Fri11/28/03 | Tue 2/17/04 B2days | Tt TR I i e S e Sl SRS TR S S I D A e v i e e s e OIS WU TRV SRR 1§ (R S
NOTES: 2117104
1. A monthly progress report will be submitted at the
% Risk Assessment Report ' Wed 2/18/04 ~ Wed 6/2/04 105 days end of each calendar month. ) Risk Assessment Report
2. Assumes 30 days for Agency to provide
: comments on draft deliverables.
,,,,,,,,,,,,,,,,,,,,,,,,,, .....3. Assumes 14 days for Agency to review and R s At oot i s o (TSRS SURRESE SRS BUSSRTIE SUNUUITEN- T (PN R N AL
26 Draft Risk Assessment Report Wed 2/18/04 Wed 3/17/04 29 days 2 . approve final deliverables
27 Risk Assessment Report Review Mesting ' Wed 6/2/04  Wed 6/2/04 0 days
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